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o0x1 O]ﬁce Mémomnd%fuﬁ STATES GOVERNMENT

TO : Chlef of Logistics

DATE:5 Novembar 1953
FROM  : Chief, Resl Estate and Construction Division

SUBJECT: Wealkly Aotivity Report
30 October to date,

| ly, Generals

8 FPreparation of Agency Regulations:~ (Continued item) \
50X1

50X1 Trevised as required by ADD/A and

and submitted to Logistics Reguletion = |
Commitiee for forwarding,

STAT

50X1 been revised as required by

xternel coordination ang submitted to Logistics
Regulation Committee for forwarding,

50X1 bs Relmbursement. for sduminigtrative services, Headquarters %
»(Contirmed item) No change - 22 Cot,

50X1 '

Ce Rental Rates for z- (Continued item) Rental rates
secured from Dept, of Interior forwarded to FE/Log, for

inclusion in their staff study,

2 Projects and studies in Process:

ae Comstruction & Utilitiegse
M

50X1 (1) Project| | Commos (Continued item)
| (a) Sewer Systems Revisions:- Continued progress,

50X1 (b) Power Supply at Q High voltage cable
and metering fac es inatalled, Power service
expocted to commence on op before 12 Nov,

(2) IS, West Coast Bureau, Santa Rosa, Calif;. (Con-
tinued item)

(a) Building construction contracts. Progress
continues, _

(b)

50X1
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(e) Construction of perimeter fence:- Pending
return of proposed modification from cone
tractor,

S0X1 (3) Project| | Training:~ (Continued item)
" Action completed, Return of bslance of funds

50X1

50X (4) Project| | Tralningi- (Contimued item)

(a) Final payment for construction contractse
No change -~ 29 Octe

(b) Final payment for AE contract:~ No change -
29 Oote

(c¢) Appraisal of houses in order to establish
fair rentals:= No change - 22 Oct,

(d) Administrative Plan for Purchasing Housesiw
No change -~ 22 Oct,

20X1 (5) Project |(Continued 4tem)
No change = 8 Octe _

50X1 (6) | |

50X1 (a) Water Supply Systems, No change
29 Oct, Negotiations c }o og
: to relocate their line to avvid inter erence with water tank,
| 50X1 (b) ons to electrical systems, |
“ 50X1 No change - 15 (ct,

S0X1 : (¢) Building for Record Center| |
General Services - No change - 15 Octe

(d) Commo Laboratorys~ Construction continuing
65% complete,

(7) | (Continued item)sw

(a) |  relocation:~ Additionsl funds requested
for swimming pool not approved, and dispatch
forwarded to the field concurred in by ADD/ 4s

50X1

50X1

(b) Commo Stationi:-~ No change = 29 Octe
50X1

(8) Expansion of Support Base, | | FE
Divei:=~ Project Engineerf®s rt not recelved by
Headquarters to date, .55?5%%7’

50X1 ‘
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50X1
50X1
I 50X1
50X1
50X1

- (12)

SECRET

-3 -
50X1 -

\(Continued item) No change

(9)
29 Octe

(10) LW (Contiuzed s
paynent received from contractor /

being revieweds Final cost Pigures umd ;
er
tract pending -recelpt from Vbi.ur OFFF con-
(11) Extension ¢ oo, [ |
on wo power plant, ¢ '
(continued item) plant, d |

RRC Division representative 4
presently at ’
review and approve necessary plans fog congat:tt:nd ’
;zgtragt arrangements, Office of Commo representative
returned to Headquarters, RELC representative
expected to return 15 Nov,

(13) Comme ;e N
i= Negotdations in progress f
ina ation of cable, Amendment to tgt cong;a:&':.e
8 propoa:gd for fur:iahing end erecting a prefabricated
buildings. insulation of this and existing similar
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b« Real Estatete=
o 50X1

(1) Use of four acres of land
(Commo):= (Continued item = 13 August) No change.

50X1

Authorization received from Division end transmitted
to GSA to effect move. Action completed by this Office.

50X1

50X1

50X1 ' (5) Fencing of two Agency-owned bouses | }
(Continued item = 295 &:;oober) No change.

(6) Purchase of House at| | (Continued item - 29 October)
No change.

(7) Meritime Fecilities for SR Division:~ {Continued item)

Meeting arranged with LO Lisison to work out operational
support.

50X1 (8) Termination of Lease in| on a
small l-room office:= (Continued item)

Real. Estate broker requested to sub-lease with consent
of Lessor.

(9) Housing Facilities for Project NSCD=123:~ (Continued item)

Draft of Emergency Plenning Officer report to DD/A
forwarded to Chief, Loglstics for information and
informal concurrence.

SEOéET
50X1 ' ‘ |
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item)

50X1

Repairs to House at | [FE):~ (Continued

Cable received from Field verifying increased

costs. FE sending

request to RE&C and transfer

of funds will be effected,

3. Other Items of Interest: =« None,

k. Special Problems: w None.

5« Major Objectivess =

50X1 a.
b.
Co
50X1
50X1
50X1
50X1
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Esteblish accountebility
system for Agency Real
Property,.

Prepare RE&C portion of

CIA Regulations,

Supervise Planning of
Construction of:=-

() [ ]

(2) rBIS, Santa Rosa

NS
(1|

(a) Hesdquarters
Supply and
Personnel
Facilities

(b) Commo

Starting Date Target Date
Small number
stributed. of reports
‘1 August 1953 recelived,
Current = External coordimSTAT
95% complete., tion for finsl
See 1 a. 4 Regulations is
in process.

Building construction Beneficial occupancy
9% complete. permitted 1 Oct. 1953
Approach work,

electrical and sewerage Final completion

approximately 80% schedule 15 Nov.
complete. ‘ 1953.

55% complete. 1 January 1954,
Current =

Preliminary Planning Not established.

Current January 1955

April 1954 August 1954

TCOMEIDENTIA &
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50X1 (5)

50X1
(6) | |
Additional
$145,000,

estimate

50X1 (7) CMW

de FEsteblished Field Inspection

Program for Agency Real

Property.

-

e s ory
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CONFIDENTLR=

50X1

Current = Not established,
Pending report
from Division
representetive.

Current =

Preparation of 15 D

NiGhy 5 December 1953,

65% complete. 1 December 1953,

35% complete. 1 December 1953,

STAT
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